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STATEMENT OF WORK
WALLACE YARD and SPUR LINES
RESPONSE ACTION
1.0 INTRODUCTION, DEFINITIONS, AND GENERAL PROVISIONS
1.1 Introduction
This Statement of Work (“*SOW?”) details, as Elements of Work, the tasks and activities to be undertaken
by Union Pacific Railroad Company and BNSF Railway Company (collectively, “Settling Defendants”)
at the Wallace Yard and Spur Lines Site (the “Site”) in compliance with the Consent Decree (“CD”). The
geographic scope of the Site is generally depicted in Figures 1-1 and 1-2 of the EE/CA, copies of which
are included in Attachment A to this SOW. The Elements of Work and their respective Components are
as follows:
1.1.1  Wallace Yard Element of Work
1111 Removals and Disposal Component of Work
1112 Other Removals and Disposal Component of Work
1113 Gravel and Vegetated Barriers Component of Work
1114 Hydroseed Component of Work
1.1.2 Hercules Mill Site Element of Work
1121 Removals and Disposal Component of Work
1122 Other Removals and Disposal Component of Work
1123 Gravel and Vegetated Barriers Component of Work
1.1.24 Hydroseed Component of Work
1.1.25 Access Controls Component of Work
1.1.3 Ninem-Mile Element of Work
1131 Removals and Disposal Component of Work
1132 Other Removals and Disposal Component of Work
1.1.3.3 Gravel and Vegetated Barriers Component of Work

1.1.34 Asphalt Barriers Component of Work

Wallace Yard & Spur Lines Site SOW
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Canyon Creek Element of Work

1141 Removals and Disposal Component of Work
1.14.2 Other Removals and Disposal Component of Work
1.1.4.3 Gravel and Vegetated Barriers Component of Work

1144 Asphalt Barriers Component of Work

Definitions

Unless otherwise expressly provided herein, terms used in this SOW which are defined in Section 1V of
the CD shall have the meaning assigned to them in the CD. For convenience, definitions of certain terms
defined in the CD, as well as certain other terms that are used in this SOW, are provided, below.

121

1.2.2

123

124

125

1.2.6

1.2.7

1.2.8

1.2.9

1.2.10

“Ballast” shall mean the rock material originally used by Settling Defendants for track and tie
embedment within the Site. Within the Site, ballast consists of Mine Waste, material
contaminated with Mine Waste, or clean quarried rock. Due to scatter, previous maintenance
activities and flood events, the present ballast location may not be limited to the rail section, but
may include the adjacent shoulders and other areas within the Site.

“Basin ICP” shall be defined as stated in Section 1V of the CD.

“Basin Property Remediation Program” or “BPRP” shall be defined as stated in Section I,
Paragraph L, of the CD.

“Canyon Creek” shall be defined as stated in Section 1V of the CD.

“Clean,” for purposes of material to be used as fill for barriers or capping, shall mean material
that contains mean sample concentrations of less than 100 mg/kg zinc, 100 mg/kg lead, 20 mg/kg
arsenic, and 5 mg/kg cadmium. No single sample concentration shall exceed 150 mg/kg lead.
Sampling and analysis methods, detection limits, and other QA/QC parameters shall be defined in
the QA/QC Plan. For purposes of determining “clean” fill, the Parties anticipate using ICP-AES
methodology to meet target detection limits of 50 mg/kg lead and 10 mg/kg arsenic.

“Day” shall be defined as stated in Section 1V of the CD.

“Element(s) of Work” shall be defined as stated in Section IV of the CD. Each Element of Work
may have multiple Components as specified in this SOW.

“Functional Right of Way Width” (“FROWW?”) shall be defined as stated in Section 1V of the
CD.

“Hercules Mill Site” shall be defined as stated in Section IV of the CD.
“Holidays” shall be defined as stated in Section 1V of the CD.

Wallace Yard & Spur Lines Site SOW
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“Hostile Vegetation” shall be defined as stated in Section IV of the CD.

“Mine Waste” shall be defined as stated in Section IV of the CD.

“Ninemile” shall be defined as stated in Section IV of the CD.

“Off-Site” shall mean those areas not included within the definition of “On-Site”.

“On-Site,” for purposes of 42 U.S.C. § 9621(e)’s permit waiver, means the areal extent of
contamination within the Site and all suitable areas in close proximity to that contamination
necessary for implementation of the response actions. For purposes of this SOW and the CD, On-
Site shall include those areas outside of the Site that have been approved by EPA for use as
access roads and staging areas. On-Site shall also include those areas within the Bunker Hill
Mining and Metallurgical Complex Superfund Site (Basin) that EPA has approved for disposal,
storage, or staging of contaminated material that is generated as a result of this Work.

“Performance Standards” shall mean those cleanup standards, standards of control, and other
substantive requirements, criteria or limitations to be achieved by Settling Defendants in
implementing the Elements and Components of Work as set forth in the SOW. The Performance
Standards for the Work are specified in Section 2.

“PMPS” shall mean the Project Material and Placement Specifications, Attachment D to the
SOW.

“Remote Areas” shall mean those areas of the Site that are outside of the Residential Areas.

“Residential Areas” shall mean those areas of the Site that are within or immediately adjacent to
either an incorporated or unincorporated community. Residential Areas have been and are
currently being addressed under the 2002 Record of Decision for the Bunker Hill Mining and
Metallurgical Complex Superfund Site.

“Response Action” shall be defined as stated in Section IV of the CD.

“Site” or “Wallace Yard and Spur Lines Site” shall be defined as stated in Section 1V of the CD.
The geographic scope of the Site is depicted generally on Attachment A.

“Spur Lines” shall be defined as stated in Section IV of the CD.

“Wallace Yard” shall be defined as stated in Section IV of the CD.

“Waste Material” shall be defined as stated in Section 1V of the CD.

For purposes of this SOW, “Work” shall mean all activities that Settling Defendants are required
to perform under the CD other than funding of the State’s implementation of the BPRP on former

railroad rights-of-way within residential yard areas at the Site and those activities required by
Consent Decree Sections XVI (Payments for Response Costs) and XXV (Retention of Records).

Wallace Yard & Spur Lines Site SOW
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Attachments to the SOW

The following attachments to this SOW serve to further define the requirements of the Work to be
performed by the Settling Defendants and are hereby made a part of this SOW.

o Attachment A: Site Map

e Attachment B: Response Action Work Plan (“RA Work Plan™)

e Attachment C: Response Action Design Drawings (“RAD Drawings™)

e Attachment D: Project Material and Placement Specifications (“PMPS”).

General Provisions

141

1.4.2

1.4.3

144

1.4.5

Whenever this SOW uses the terms “include” or “includes,” they shall mean “include, but are not
limited to,” and “includes, but is not limited to,” respectively.

The Work shall be performed in accordance with the CD, including, but not limited to, this SOW,;
all standards, plans, specifications, and schedules set forth in or developed pursuant to the CD and
this SOW; and any modifications or amendments thereto made pursuant to the terms of this SOW
and the CD.

Except as otherwise provided for in Section 5, the Work and any final plans, designs, reports,
schedules, or proposals developed under this SOW shall be implemented only after receipt of
EPA’s written approval.

The Settling Defendants, EPA and the State have made a good faith effort to precisely define the
Work. They acknowledge, however, that despite these efforts, new conditions or information
discovered during performance of the Work may dictate changes in the Work. When such new
conditions or information are discovered by any of them, it shall promptly notify the others of the
discovery. Provided that the Settling Defendants, EPA and the State agree that new conditions or
information have been identified, they shall engage in a good faith effort to define and agree what
changes in the Work are necessitated by the changed conditions or new information. All such
changes in the Work shall be consistent with the Scope of the Response Action as defined within
Paragraph 15(b) of the CD. If agreement on the required changes in the Work is reached and if
the reopener conditions in Paragraph 86 or 87 of the Consent Decree are satisfied, then the
implementation of the changes shall be performed in accordance with either the provisions within
Section 1.4.5.3 (for non-material field changes) or Section 1.4.5 (for Technical Memoranda) as
applicable. Should the Settling Defendants, EPA and the State fail to reach an agreement as to
either the necessity or scope of changes in the Work that is required as a result of the new
conditions or information, they shall use the dispute resolution provisions of Section X1X of the
CD.

Settling Defendants may propose modifications to the Work or to final plans, designs, reports, or
schedules developed under this SOW through a Technical Memorandum (*TM?”), and shall obtain

Wallace Yard & Spur Lines Site SOW
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EPA’s written approval of the TM prior to implementing such modifications. The following
applies to the use of TMs:

1451 Settling Defendants may use a TM to propose that meeting an applicable or relevant
and appropriate requirement (“ARAR”) under CERCLA is not practicable.

1452 Settling Defendants shall not use a TM in lieu of submitting the plans, designs,
reports, and schedules required by this SOW.

1.45.3 A TM is not required for non-material field changes approved by EPA or for
schedule changes that expedite the submission of deliverables and/or milestone
events.

Settling Defendants shall begin performance of the Work as set forth in Section 5.

Except as provided in Section XIV, Paragraphs 52 and 53 (Certification of Completion) of the
Consent Decree, Settling Defendants’ obligation to perform the work associated with a given
Element of Work shall cease as of the effective date of EPA’s written approval of the Completion
of Obligation Report for that Element of Work.

Neither the SOW, the plans, any standards, specifications, and schedules, nor any approvals,
permits or other permissions that may be granted by EPA related to the CD constitute a warranty
or representation of any kind by EPA that this SOW, plans, standards, specifications, schedules,
or EPA response action decision documents, when implemented, will achieve the Performance
Standards established or to be established, and shall not foreclose EPA from seeking performance
of all terms and conditions of the CD or EPA response action decision, provided that the
enforcement of such performance standards is not otherwise precluded by the CD. However, the
Settling Defendants, EPA and the State anticipate that compliance with the work requirements set
forth in this SOW will achieve the Performance Standards. The Work shall include the obligation
to achieve the Performance Standards.

All Work, tasks, and activities undertaken by Settling Defendants pursuant to this SOW and the
CD, shall be performed in accordance with all applicable federal, state and local laws and
regulations.

In accordance with § 300.415(j) of the NCP, removal actions taken pursuant to CERCLA section
106 under this SOW and the CD shall, “...to the extent practicable considering the exigencies of
the situation, attain applicable or relevant and appropriate requirements (“ARARs”) under federal
environmental or state environmental or facility siting laws. Waivers described in

8 300.430(F)(1)(ii)(C) of the NCP may be used for removal actions. Other federal and state
advisories, criteria, or guidance may, as appropriate, also be considered in formulating a removal
action.”

To the extent practicable, considering the exigencies of the situation, the Work shall attain
applicable or relevant and appropriate requirements under state environmental or facility siting
laws as well as advisories, criteria or guidance. Only those state standards that are promulgated,

Wallace Yard & Spur Lines Site SOW
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are identified by the state in a timely manner, and are more stringent than federal requirements
may be applicable or relevant and appropriate.

The CD, including this SOW, is not, and shall not be construed to be, a permit issued pursuant to
any federal, state or local statute or regulation.

As provided in Section 121(e) of CERCLA and § 300.400(e) of the NCP, no Federal, State, or
local permits shall be required for any portion of the Work conducted entirely On-Site.

Where any portion of the Work requires a Federal, State or local permit or authorization, Settling
Defendants shall submit timely and complete applications for such permits or authorizations and
take all other actions necessary to obtain all such permits or authorizations. Settling Defendants
or their designee(s) shall be required to obtain and hold any permits needed for implementation of
the Work. Settling Defendants may seek relief under the provisions of Section XVIII (Force
Majeure) of the CD for any delay in the performance of the Work resulting from a failure to
obtain, or a delay in obtaining, any permit required for the Work.

Wherever commencement of Work or the Period of Performance in this SOW is linked to Settling
Defendants’ submission of an Initiation of Operation Report, the date that such Work or Period of
Performance commences is subject to EPA’s written acceptance of that Report. If EPA agrees
that necessary conditions have been satisfied, the date Work commenced or Performance ended
will be retroactive to the date of Settling Defendants’ submission of the Initiation of Operation
Report. If EPA does not agree, then the date shall extend until EPA determines that the necessary
conditions have been satisfied.

When Settling Defendants conclude that all of an individual Element of Work has been fully
performed and the Performance Standards have been attained, Settling Defendants shall schedule
and conduct a pre-certification inspection to be attended by Settling Defendants, EPA and the
State in accordance with the procedures specified in Section X1V of the CD. If, after the pre-
certification inspection, Settling Defendants still believe that all of an individual Element of Work
has been fully performed and the Performance Standards have been attained, it shall submit a
Completion of Element of Work Report requesting certification of such completion to EPA in
accordance with the procedures specified in Section X1V of the CD. In the Completion of
Element of Work Report, a registered Professional Engineer and the Settling Defendant’s Project
Coordinator shall state that the Element of Work covered by the report has been completed in full
satisfaction of the requirements of the CD. The written report shall include as-built drawings, if
applicable, that are signed and stamped by a Professional Engineer registered in the State of
Idaho. The Completion of Element of Work Report shall contain the following statement, sighed
by responsible corporate officials of each Settling Defendant or the Settling Defendants’ Project
Coordinator:

To the best of my knowledge, after thorough investigation, | certify that the information
contained in or accompanying this submission is true, accurate and complete. | am aware that
there are significant penalties for submitting false information, including the possibility of fine
and imprisonment for knowing violations.

Wallace Yard & Spur Lines Site SOW
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All as-built drawings shall be signed and stamped by a registered Professional Engineer of the
State of Idaho.

Settling Defendants shall coordinate, as appropriate, each Element of Work with all other
Elements of Work.

Settling Defendants shall, prior to any shipment by them of Waste Material resulting from the
Work to an out-of-state waste management facility, provide written notification to the appropriate
state environmental official in the receiving facility’s state and to EPA of such shipment of Waste
Material.

The written notification shall include the following information, where available: (1) the name
and location of the facility to which the Waste Material is to be shipped; (2) the type and quantity
of the Waste Material to be shipped; (3) the expected schedule for the shipment of the Waste
Material; and (4) the method of transportation. Settling Defendants shall notify the state in which
the planned receiving facility is located of major changes in the shipment, such as a decision to
ship the Waste Material to another facility within the same state or to a facility in another state.

The identity of the receiving facility and the state will be determined by Settling Defendants.
Settling Defendants shall provide the information required, above, as soon as practicable before
the Waste Material is actually shipped.

Unless otherwise specified in writing by EPA, Settling Defendants shall submit to EPA an
electronic copy and three (3) paper copies of all Deliverables and other submissions required by
this SOW. Settling Defendants shall simultaneously submit two (2) copies of all such
Deliverables and other submissions to the State.

Any repairs or disruptions to community or private infrastructure, such as roads and utilities, that
result from the implementation by Settling Defendants of the Work under this SOW shall be
performed and coordinated with the affected community, private entity, and government agencies
in a timely manner with minimal disruption to service.

1.4.22 Actions undertaken by Settling Defendants within the Site shall be coordinated with the Basin

2.1.1

Property Remediation Program and other response actions in adjacent areas.

DESCRIPTION OF WORK TO BE PERFORMED, PERFORMANCE STANDARDS AND
OBJECTIVES

This Section sets forth the Elements and Components of Work to be performed pursuant to the CD and states the
Obijectives and Performance Standards for each.

General Standards Applicable to all Elements and Components of Work

Settling Defendants shall demonstrate achievement of the Performance Standards set forth in this
Section 2.

Wallace Yard & Spur Lines Site SOW
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Unless otherwise specified within a specific work plan for a given Element of Work, achievement
of the Performance Standards shall be demonstrated at representative locations and using methods
that are proposed by Settling Defendants and are subject to the review of EPA and the State and
the approval of EPA.

All Work performed and proposals made by Settling Defendants are subject to EPA’s written
approval.

All Work performed by Settling Defendants shall be performed in accordance with the
deliverables and schedules set forth under Sections 4 and 5, respectively.

Unless otherwise specified, Settling Defendants shall dispose of, or arrange and provide for the
disposal of, Waste Materials generated from their performance of the Work.

Unless otherwise specified in the RA Work Plan or RAD Drawings, Waste Material generated in
the performance of the Work by Settling Defendants that requires disposal shall either be
disposed of On-Site or Off-Site in accordance with the following requirements:

2.1.6.1 If disposed of Off-Site such disposal shall be in compliance with all applicable laws
and regulations including the Off-Site Disposal Rule (40 C.F.R. 300.440); or

2.1.6.2 If disposed of On-Site, such disposal shall occur within a designated disposal area
that is located within the Basin or otherwise managed On-Site in accordance with
procedures approved by EPA. Disposal within any designated On-Site disposal areas
shall be in accordance with material handling and waste acceptance requirements
specified by EPA in consultation with the Idaho Department of Environmental
Quality (IDEQ) for the respective disposal area.

Unless otherwise approved by EPA, Settling Defendants shall implement, install, and/or use the
controls specified below during all construction activities.

2171 If evidence of potential archeological sites is encountered during construction,
including discovery of any bones, shards, implements, or other archeological
deposits, then all construction activities within the immediate area of the discovery
shall stop and immediate notice shall be provided to the EPA Project Coordinator and
the agencies that have applicable authorities under state or federal law.

2.1.7.2 Access to active work areas shall be restricted through the use of appropriate
measures (e.g., fencing, barricades, etc.). For purposes of this provision, active work
areas shall mean those On-Site areas in which construction associated with the Work
is occurring and such construction activities would represent a potential safety hazard
to the general public if access were not controlled. Active work areas shall also
include those On-Site areas where, as a result of the ongoing construction activities,
exposure to contaminants is temporarily greater than that which existed prior to the
implementation of the construction activities (e.g., stockpiling of contaminated soils
or open excavations).

Wallace Yard & Spur Lines Site SOW
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Controls as outlined in work specific health and safety plans shall be implemented to
prevent unacceptable contaminant exposures to workers within those On-Site areas
described in 2.1.7.2 and adjacent communities.

Removals and other excavations conducted as part of the construction activities shall
be performed in a manner that allows for proper drainage from the excavated area.
Except as required to protect barriers that are installed as part of the Work or to
otherwise correct drainage problems that result from the Work, this provision is not
intended to create an obligation for Settling Defendants to improve existing drainage
patterns. EXxisting drainage conveyances will be protected and preserved and will not
be impeded by the implementation of the Work pursuant to the CD and the SOW.

Construction activities associated with the Work shall be performed in a manner that
minimizes the damage to existing vegetation that is located outside of the following
areas: where protective barriers or removals are to be performed as part of the
implementation of the RA Work Plan; or areas that are to be disturbed as part of
approved access and staging areas. Damage to such existing vegetation shall be
mitigated as follows:

2.1.75.a Avreas that contain grass, forbs, and low shrubs shall be seeded with
the seed mix specified within the PMPS for the type of habitat
encountered (riparian or upland).

2.1.75.b In areas where hostile vegetation previously provided access control,
hostile vegetation as specified within the PMPS shall be used to
mitigate the damage or cover with an appropriate barrier.

2.1.75.c Areas, other than Wallace Yard and Hercules Mill Site, where a
stand of existing trees in excess of 4 inches in trunk diameter are
destroyed shall be mitigated by the installation of small tree
plantings as specified in the PMPS on a density that is consistent
with the density of the destroyed trees, unless otherwise approved by
EPA. This requirement shall not apply to individual trees that may
be destroyed incidentally due to damage in the other areas as
described in 2.1.7.5.a through b.

Construction activities shall be conducted in a manner that does not result in the re-
contamination of areas of removal or protective barriers. If any areas become re-
contaminated, such re-contaminated areas shall be addressed by Settling Defendants
in a manner that is subject to the review of EPA and the State and the approval of
EPA.

Construction quality control and quality assurance monitoring shall be conducted in
accordance with the provisions of the Project Quality Assurance/Quality Control Plan
and be coordinated with EPA’s oversight of the Work; however, oversight by EPA
shall not in any way relieve the obligation of Settling Defendants to conduct the
Work in accordance with the provisions of the CD and Work Plans.

Wallace Yard & Spur Lines Site SOW
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All construction activities shall be conducted in a manner such that active work sites
are maintained in an orderly manner. The sites shall be kept free from accumulations
of waste materials, rubbish, and other debris resulting from the work. No later than
the end of any construction season and no later than the completion of the work,
waste materials, rubbish, and debris from and about the work area as well as tools,
appliances, construction equipment, machinery and surplus materials shall be
removed. Any material requiring disposal shall be disposed of in accordance with
applicable provisions of this SOW and ARARSs.

Best Management Practices (BMPs) shall be used as specified below during all
construction activities to minimize the transport of disturbed material by water, wind
erosion, or vehicles.

2.1.79.a Settling Defendants shall perform the Work in a manner that
minimizes the generation of fugitive dust. If the application of water
or other dust suppressants to work areas is used to control the
generation and migration of fugitive dust, such application of dust
suppressants shall comply with the following requirements:

2.1.7.9.a.(i) Dust suppressants containing brine, or other
materials that are harmful to surface water or
vegetation shall not be used.

2.1.7.9.a.(ii) Application of dust suppressants shall be
performed in a manner that minimizes surface
water runoff, over spray of chemical
suppressants into surface water bodies, wetlands
or other sensitive habitats, and/or generation of
muddy conditions.

2.1.7.9.b The following BMPs shall be used to minimize the transport of
sediment from work areas:

2.1.7.9.b.(i) Staging areas, accumulation areas and other
areas where work is to be performed on exposed
slopes shall be isolated with appropriate BMPs
to minimize transport of potentially
contaminated sediments from the work areas by
surface water runoff.

2.1.7.9.b.(ii) Construction activities within the ballast section
of the rail bed generally will not require
isolation as the coarse, granular nature of the
ballast is not conducive to transport by surface
water runoff during normal storm events.
However, care shall be taken to conduct the
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construction activities in a manner that
minimizes dispersal of the ballast.

2.1.7.9.b.(iii) The required sedimentation controls shall be
maintained throughout the construction
activities. Inspection of the sedimentation
controls shall occur as necessary to ensure
proper function. Repairs, removal, and disposal
of accumulated sediments shall be conducted to
maintain the function of the controls.

2.1.7.9.b.(iv) Any dewatering or diversion of surface water
and groundwater shall be performed in a manner
that complies with IDAPA 58.01.02.250-01(e),
in general, minimizing the release of sediments
beyond the work area such that the turbidity
outside of and adjacent to the sediment control
measures does not exceed background turbidity
by more than 50 NTU instantaneously or 25
NTU for more than ten consecutive days.

Decontamination of equipment prior to the equipment leaving a controlled work area,
shall be performed to control physical tracking of contaminants off of the Site. For
purposes of this provision, a controlled work area shall mean an area where
contaminated material has been disturbed by the construction activities. Adequate
decontamination will be determined by visual inspection. Equipment staining
without the surface accumulation of material shall not require decontamination.
Surface accumulations of materials on the tires and truck body shall be removed
either by brushing (or similar activity) or by washing with water.

All loads of materials that are transported for disposal shall be properly covered to
control spills and dust migration. Loads of material delivered to the work area shall
be properly covered or otherwise managed to minimize the generation of fugitive
dust. Covers shall be appropriate size for the dump bed and shall be in good working
condition.

All construction activities associated with the Work to be performed by Settling
Defendants shall be conducted in accordance with applicable spill control and
countermeasure procedures that shall be specified in the work plan for that activity.

Settling Defendants shall provide, install, and maintain barricades, signage, flashers,
and other temporary safety measures during the implementation of the Work, in
accordance with the Manual of Uniform Traffic Control Devices (MUTCD), and
appropriate State and local regulations regarding traffic safety during construction.

Decontamination of salvageable material (i.e. track, ties, and other track material), if
any, shall be performed, as necessary, to remove surface accumulations of material.

Wallace Yard & Spur Lines Site SOW
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Adequate decontamination shall be determined by visual inspection. Handling of the
materials will generally result in a surface that requires no further decontamination
effort. Staining alone without the accumulation of surficial material will not require
decontamination. If necessary, accumulations of surficial material on any
salvageable materials shall be removed either by brushing (or similar activity), or by
pressure washing with water.

Any track, ties, or other track materials that are decontaminated in accordance with
the requirements of Section 2.1.7.14 and such decontamination is verified by EPA,
shall be considered not to be contaminated with or to contain RCRA hazardous waste
metals under 40 CFR 261.3(f)(2) and IDAPA 58.01.05.005.

Any intact ties (as opposed to broken tie debris that are less than a nominal 9 inches
in any dimension) that are removed from the rail bed as part of the response actions
shall be managed as follows in order to minimize uncontrolled access to these ties by
the general public:

2.1.7.16.a Within Residential Areas or areas of the Site that have ready access
from public roads, any ties that are removed from the ballast shall be
removed from the Site to a staging area or other location having
controlled access within 24 hours of the end of each construction
day.

2.1.7.16.b In Remote Areas, any ties that are removed from the ballast shall be
removed from the Site to a staging area or other location having
controlled access within a period of five (5) days of removal from
the ballast.

Other than as expressly provided in the Hercules Mill Site Element of Work or noted
on the RAD Drawings for Ninemile, Settling Defendants are not required to sample
in an effort to identify possible locations of concentrates. However, to the extent that
accumulations of concentrates are discovered during implementation of the response
actions, those accumulations shall be removed and properly disposed of as follows:

2.1.7.17.a The concentrate accumulations, if any, shall be removed prior to the
performance of any further work that could cause dispersal of the
concentrates. Such removals shall meet the following performance
requirements:

2.1.7.17.a.(i) Removals of concentrate accumulations shall
extend to a minimum of 12 inches laterally from
the edges of the visually identifiable concentrate
and to a minimum depth of 6 inches below the
vertical extent of the visually identifiable
concentrate.
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2.1.7.17.a.(ii) If placed on the ground, excavated concentrate
material shall be underlain by plastic sheeting.

2.1.7.17.a.(iii) Be cordoned off using construction fencing or
other appropriate access controls to prevent
unacceptable exposure to the concentrate
materials.

Any temporary stockpiles of excavated concentrate material that will
remain overnight shall:

2.1.7.17.b.(i) Be located, bermed or ditched to prevent run-on
of surface water into the material.

2.1.7.17.b.(ii) Except when placement of material into the
stockpile is occurring, the stockpile shall be
completely covered with plastic sheeting to
prevent precipitation from falling on the material
and to prevent run-off of contaminated water
and sediment.

Any excavated concentrate material that is temporarily stockpiled
within a portion of the Site that does not have controlled access shall
be removed within 48 hours of excavation.

Any concentrates shall be disposed of in accordance with procedures
specified within the Response Action Work Plan.

Prior to the start of field activities as defined in the Project Construction Schedule
submitted in accordance with Section 5 Settling Defendants shall:

2.1.7.18.a

2.1.7.18.b

2.2.1 General Description

Post signs at locations specified in the Response Action Work Plan
(Attachment B to this SOW) that identifies a point of contact
including a telephone number for Settling Defendants’ representative
to respond to questions by the public pertaining to the Work.

Notify the appropriate representative of incorporated communities
and counties along the Site of the start of the Work; for
unincorporated communities, notice shall be provided to county
commissioners.

The Wallace Yard Element of Work includes the isolation of Mine Waste from certain potential
exposure pathways through removals and disposal as well as the placement of protective barriers.

Wallace Yard & Spur Lines Site SOW
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The components of this Element of Work are specified in the Response Action Design Drawings
(RAD Drawings) (Attachment C to this SOW). A design narrative and supporting details for the
RAD Drawings are provided in the Response Action Work Plan (RA Work Plan) (Attachment B
to this SOW). This Element of Work includes the following:

Removal of contaminated soil from common use areas in Wallace Yard as specified in the
RAD Drawings and RA Work Plan;

Disposal of the removed material either On-Site (locations approved by EPA) or Off-Site;
and

Placement of vegetated, gravel, and asphalt barriers at specified locations in common use
areas within Wallace Yard.

Performance Objectives

The objectives of the Wallace Yard Element of Work and its components are to:

Prevent unacceptable human exposure to Mine Waste and material contaminated with Mine
Waste, as described below in Section 2.2.3;

Minimize migration of Mine Waste and material contaminated with Mine Waste on and off
of the Wallace Yard;

Minimize the damage to non-abandoned structures, amenities, and vegetation;

Properly dispose of any Waste Materials that may be generated during implementation of this
Element of Work; and

Minimize the disruptions and construction related impacts to local traffic, drainage patterns,
roads, utilities, property owners, and communities.

Prevent erosion or destabilization of existing slopes and embankments.

Performance Standards

The performance standards for the Wallace Yard Element of Work represent the requirements for
this Element of Work and its components. The performance standards are organized by each
component of this Element of Work.

2231 General Requirements: The following performance standards are applicable to all

components of this Element of Work:

2.2.3.1.a Disturbance of existing vegetated areas that are to serve as part of a
protective barrier (identified in the RAD Drawings) shall require
extension of the placed protective barrier into the area of disturbance
as part of the Gravel and Vegetated Barriers Component of Work.

Wallace Yard & Spur Lines Site SOW
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Removals and Disposal Component of Work: The performance standards for

removals are as follows:

2.2.3.2.a

2.23.2.b

2.2.3.2.c

In the Wallace Yard Visitor Center Area — west of road and south of
1-90:

2.2.3.2.a.(i) Based on previously obtained sampling results,
removal of soils with lead concentrations greater
than 700 mg/kg to a depth of 1 foot;

2.2.3.2.a.(ii) placement of clean fill to ensure a 12-inch clean
barrier in all areas; and

2.2.3.2.a.(iii) placement of a vegetated barrier as specified by
the RAD Drawings and RA Work Plan.

In the Wallace Yard Visitor Center Parking Area — east of road and
south of 1-90, limited removal of soils at the edge of the barrier area
to maintain a smooth transition as specified by the RAD Drawings
and RA Work Plan.

In Area WY -4 of Wallace Yard, removal and/or capping in the area
of sample WY-148 only, as specified by the RAD Drawings and RA
Work Plan.

Other Removals and Disposal Component of Work: In addition to the removals

described above, additional selected removals may be performed in certain localized
areas of Wallace Yard:

2.2.3.3.a

Previously Unidentified Hazardous Substance Release Areas: If
previously unidentified locations of releases of hazardous substances
resulting from prior railroad operations are discovered in Wallace
Yard during implementation of the various components of work, and
if such previously unidentified locations of releases of hazardous
substances present an unacceptable risk to human health and the
environment, such releases shall be addressed in accordance with
Section VII of the Consent Decree. Settling Defendants, EPA or the
State may propose the following:

2.2.3.3.a.(i) Unless otherwise approved by EPA, the location
shall be sampled and the samples analyzed in
accordance with a sampling and analysis plan
that is subject to the review of EPA and the State
and approval of EPA.

2.2.3.3.a.(ii) Based on the sampling and analytical results and
consultation with EPA, Settling Defendants shall

Wallace Yard & Spur Lines Site SOW
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make an evaluation as to whether any follow-up
action is required for the area. If the evaluation
indicates that additional activities, consistent
with the Scope of the Response Action as
defined within Paragraph 15(b) of the CD, are
necessary (i.e. removals, placement of protective
barriers, etc.) and if the reopener conditions in
Paragraph 86 or 87 of the Consent Decree are
satisfied, then a plan for implementation of the
response activities shall be developed. The
evaluation and plan shall consider the type of
material found, concentration in the affected
area, available site access, and potential impact
on the surrounding communities and the
environment.

The evaluation and proposed plan of action,
including all related analytical data results from
the sampling shall be provided to EPA no later
than thirty (30) calendar days from receipt of
sampling results. The response action for the
area shall be subject to the review of EPA and
the State and EPA approval.

If the Settling Defendants, EPA and the State
cannot agree upon a response action for
addressing such previously unidentified release
areas, resolution of the disagreement shall be
subject to the dispute resolution provisions of
the CD.

2.2.3.4 Gravel and Vegetated Barriers Component of Work: The performance standards for

the gravel and vegetated soil barriers component of work are as follows:

2.2.34.a General Requirements

2.2.3.4.a.(i)

2.2.3.4.a.(ii)

Except for the Visitor Center, gravel barriers
shall be placed within Wallace Yard at the
locations and in the manner specified by the
applicable RAD Drawings and the RA Work
Plan.

At the Visitor Center, vegetated barriers shall be
placed at the locations and in the manner
specified by the applicable RAD Drawings and
the RA Work Plan.

Wallace Yard & Spur Lines Site SOW
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2.2.34.b Material requirements

2.2.3.4.b.(i)

2.2.3.4.b.(ii)

2.2.3.4.b.(iii)

2.2.3.4.b.(iv)

Gravel barriers shall consist of clean gravel
material meeting the requirements specified in
the PMPS and shall be 12 inches in minimum
thickness or as specified by the RAD Drawings.

Visual markers shall be installed beneath gravel
and vegetated barriers as specified by the RAD
Drawings. These markers shall meet the
material and installation requirements specified
by the PMPS and applicable RAD Drawings.

Vegetated barriers shall consist of clean soil
meeting the requirements specified in the PMPS
and shall be either 6 inches or 12 inches in
minimum thickness or as specified by the RAD
Drawings.

The vegetated barrier at the Visitor Center shall
be sod as specified by the PMPS.

Hydroseed Component of Work. Hydroseeding shall be used to promote vegetative

cover for erosion control in Area WY -4 and the unpaved area between access ramps
and the main roadway of 1-90 as specified by the RAD Drawings and the RA Work

Plan.

Maintenance and Repair Component of Work. The barriers installed under this

Element of Work shall be maintained and repaired consistent with the Basin ICP and
the Maintenance and Repair Plan. In any transfer of property subject to this Element
of Work, Owner Settling Defendant(s) shall expressly require the transferee to
assume all these maintenance and repair obligations.

Hercules Mill Site Element of Work

231

General Description

The Hercules Mill Site Element of Work includes the isolation of Mine Waste from certain
potential exposure pathways through removals and disposal as well as the placement of protective
barriers. The components of this Element of Work are specified in the Response Action Design
Drawings (RAD Drawings) (Attachment C to this SOW). A design narrative and supporting
details for the RAD Drawings are provided in the Response Action Work Plan (RA Work Plan)
(Attachment B to this SOW). This Element of Work includes the following:

Removal of contaminated soil from common use areas of the Hercules Mill Site as specified

in the RAD Drawings and RA Work Plan;

Wallace Yard & Spur Lines Site SOW
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Sampling within the former foundation area at the Hercules Mill Site;

Disposal of the removed material either On-Site (locations approved by EPA) or Off-Site;

Placement of vegetated and gravel barriers at specified locations in common use areas within
the Hercules Mill Site;

Placement of access controls at specified locations at the Hercules Mill Site; and

Removal and proper disposal of any concentrate accumulations that may be identified during
implementation of this Element of Work.

Performance Objectives

The objectives of the Hercules Mill Site Element of Work and its components are to:

Prevent unacceptable human exposure to Mine Waste and material contaminated with Mine
Waste as described below in Section 2.3.3;

Minimize migration of Mine Waste and material contaminated with Mine Waste on and off
of the Hercules Mill Site;

Minimize the damage to non-abandoned structures, amenities, and vegetation;
Protect barriers from damage due to unauthorized access;

Properly dispose of any Waste Materials that may be generated during implementation of this
Element of Work;

Minimize dispersal of contaminants from the Hercules Mill Site and sequence work to avoid
cross contamination of clean barriers installed pursuant to this SOW or other response
actions.

Characterize and respond to remaining releases of hazardous substances within the Hercules
Mill Site, consistent with this SOW.

Minimize the disruptions and construction related impacts to local traffic, drainage patterns,
roads, utilities, property owners, and communities; and

Remove and properly dispose of any concentrate accumulations that may be identified during
implementation of this Element of Work.

Performance Standards

The performance standards for the Hercules Mill Site Element of Work represent the
requirements for this Element of Work and its components. The performance standards are
organized by each component of this Element of Work.
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General Requirements: The following performance standards are applicable to all

components of this Element of Work:

2.3.3.1.a

Disturbance of existing vegetated areas that are to serve as part of a
protective barrier (identified in the RAD Drawings) shall require
extension of the placed protective barrier into the area of disturbance
as part of the Gravel and Vegetated Barriers Component of Work.

Removals and Disposal Component of Work: The performance standards for

removals are as follows:

2.3.3.2.a

2.33.2b

2.3.3.2.c

2.3.3.2d

2.3.3.2e

Sampling within the former foundation area to determine if there are
any materials present in concentrations that are equal to or exceed
the concentrations specified in the EE/CA as Principal Threat
Materials.

Decontaminate foundations in a manner that meets the Performance
Standards and Objectives of this SOW and avoids unacceptable
exposure for the cleanup personnel, recreational trail users, and the
nearby community to material that could wash down or blow off the
fenced foundation area.

Restrict access to foundations.
Remove and dispose of soils within foundation area as specified by
the sampling results, RAD Drawings and RA Work Plan, and/or

Technical Memoranda.

Grade and place 12-inch vegetated or gravel barrier as specified by
the RAD Drawings and RA Work Plan

Other Removals and Disposal Component of Work: In addition to the removals

described above, additional selected removals may be performed in certain localized
areas of the Hercules Mill Site:

2.3.3.3.a

2.3.3.3b

Household Refuse and Construction Debris. Remove and properly
dispose of miscellaneous household refuse, construction debris, and
woody debris east of the foundations.

Previously Unidentified Hazardous Substance Release Areas: If
previously unidentified locations of releases of hazardous substances
resulting from prior railroad or mill operations are discovered at the
Hercules Mill Site during the implementation of various components
of work, and if such previously unidentified locations of releases of
hazardous substances present an unacceptable risk to human health
and the environment, such releases shall be addressed in accordance
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with Section VII of the Consent Decree. Settling Defendants, EPA
or the State may propose the following:

2.3.3.3.b.(i)

2.3.3.3.b.(ii)

2.3.3.3.b.(ii)

2.3.3.3.b.(iv)

Unless otherwise approved by EPA, the location
shall be sampled and the samples analyzed in
accordance with a sampling and analysis plan
that is subject to the review of EPA and the State
and approval of EPA.

Based on the sampling and analytical results and
consultation with EPA, Settling Defendants shall
make an evaluation as to whether any follow-up
action is required for the area. If the evaluation
indicates that additional activities, consistent
with the Scope of the Response Action as
defined within Paragraph 15(b) of the CD, are
necessary (i.e. removals, placement of protective
barriers, etc.) and if the reopener conditions in
Paragraph 86 or 87 of the Consent Decree are
satisfied, then a plan for implementation of the
response activities shall be developed. The
evaluation and plan shall consider the type of
material found, concentration in the affected
area, available site access, and potential impact
on the surrounding communities and the
environment.

The evaluation and proposed plan of action,
including all related analytical data results from
the sampling shall be provided to EPA no later
than thirty (30) calendar days from receipt of
sampling results. The response action for the
area shall be subject to the review of EPA and
the State and approval of EPA.

If the Settling Defendants, EPA and the State
cannot agree upon a response action for
addressing such previously unidentified release
areas, resolution of the disagreement shall be
subject to the dispute resolution provisions of
the CD.

2.3.3.3.c Previously Unidentified Concentrate Accumulations: Visually

identifiable accumulations of ore concentrate material, if any, that
are found during implementation of the Hercules Mill Site Element
of Work shall be removed and properly disposed of as specified in

Section 2.1.7.17.
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Gravel and Vegetated Barriers Component of Work: The performance standards for

the gravel and vegetated soil barriers component of work are as follows:

2.3.34.a

2.334.Db

General Requirements

2.3.3.4.a.(i)

2.3.3.4.a.(ii)

Gravel and vegetated barriers shall be placed
within the Hercules Mill Site at the locations and
in the manner specified by the applicable RAD
Drawings and the RA Work Plan.

The specific choice of gravel or vegetated
barrier at a given location shall be as specified
by the applicable RAD Drawings.

Material requirements

2.3.3.4.b.(i)

2.3.3.4.b.(ii)

2.3.3.4.b.(iii)

Gravel barriers shall consist of clean gravel
material meeting the requirements specified in
the PMPS and shall be 12 inches in minimum
thickness or as specified by the RAD Drawings.

Visual markers shall be installed beneath gravel
and vegetated barriers as specified by the RAD
Drawings. These markers shall meet the
material and installation requirements specified
by the PMPS and applicable RAD Drawings.

Vegetated barriers shall consist of clean soil
meeting the requirements specified in the PMPS
and shall be either 6 inches or 12 inches in
minimum thickness or as specified by the RAD
Drawings.

Hydroseed Component of Work. Mulch and Tackifier shall be added and

hydroseeding shall be used to promote vegetative cover for erosion control on the
bare hillside above foundations, consistent with specifications defined in the PMPS.

Access Control Component of Work.

2.3.3.6.a

2.3.3.6.b

Erect chain link fence as specified by the RAD Drawings and RA
Work Plan to control access to the Hercules Mill Site and to restrict
unauthorized access to the Hercules Mill Site.

Place signage as specified in the RAD Drawings and RA Work Plan
to indicate no trespassing.

Wallace Yard & Spur Lines Site SOW
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2.3.3.7 Maintenance and Repair Component of Work. The barriers installed under this

Element of Work shall be maintained and repaired consistent with the Basin ICP and
the Maintenance and Repair Plan. In any transfer of property subject to this Element
of Work, Owner Settling Defendant(s) shall expressly require the transferee to
assume all these maintenance and repair obligations.

2.4 Ninemile Element of Work

24.1

2.4.2

General Description

The Ninemile Element of Work includes the isolation of Mine Waste from certain potential
exposure pathways through removals and disposal as well as the placement of protective barriers.
The components of this Element of Work are specified in the Response Action Design Drawings
(RAD Drawings) (Attachment C to this SOW). A design narrative and supporting details for the
RAD Drawings are provided in the Response Action Work Plan (RA Work Plan) (Attachment B
to this SOW). This Element of Work includes the following:

Remediation of road shoulders that are within the FROWW and within 1000 feet of
residences, as measured along the length of the road;

Disposal of the removed material either On-Site (locations approved by EPA) or Off-Site;
and

Placement of vegetated, gravel, and asphalt barriers at specified locations as shown on the
RAD Drawings and RA Work Plan.

Performance Objectives

The objectives of the Ninemile Element of Work and its components are to:

Prevent unacceptable human exposure to Mine Waste and material contaminated with Mine
Waste as described below in Section 2.4.3;

Prevent slope destabilization during construction of the remedy [CLIFF
CONSIDERING] along railroad embankments and in all work areas;

Address any slopes destabilized during construction of the remedy [CLIFF
CONSIDERING] to prevent transport of materials to surface waters;

Minimize migration of Mine Waste and material contaminated with Mine Waste on and off
of the former railroad right-of-way;

Minimize the damage to non-abandoned structures, amenities, and vegetation;

Properly dispose of any Waste Materials that may be generated during implementation of this
Element of Work;
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e Minimize erosion into the creek;

¢ Minimize the dispersal of contamination to those portions of the former railroad right-of-way
that are not projected to receive response actions;

o Preserve and protect existing barriers implemented as part of other response actions that are
identified by EPA, DEQ or others as well as those implemented under this SOW;

e Remove and properly dispose of any concentrate accumulations identified during
implementation of this Element of Work; and

¢ Minimize the disruptions and construction related impacts to local traffic, drainage patterns,
roads, utilities, property owners, and communities.

2.4.3 Performance Standards
The performance standards for the Ninemile Element of Work represent the requirements for this
Element of Work and its components. The performance standards are organized by each

component of this Element of Work.

24.3.1 General Requirements: The following performance standards are applicable to all
components of this Element of Work:

24.3.1.a Disturbance of existing vegetated areas that are to serve as part of a
protective barrier (identified in the RAD Drawings) shall require
extension of the placed protective barrier into the area of disturbance
as part of the Gravel and Vegetated Barriers Component of Work.

24.3.1b All removals along that portion of the FROWW that serves as a road
shoulder shall be performed in a manner that allows for a smooth
transition in any required grade changes. Any such transitions shall
match adjacent road grade longitudinally and provide a smooth
transition laterally to avoid an abrupt dropoff from the road.

2.4.3.2 Removals and Disposal Component of Work: The performance standards for
removals are as follows:

24.3.2.a For road shoulders that are within the FROWW and within 1000 feet
of residences, as measured along the length of the road, based on
sampling, removal of soils with lead concentrations greater than 700
mg/kg to a depth of 1 foot. The 1000 feet shall be measured from a
line that extends perpendicular from the centerline of the former
railroad right-of-way to the outermost point of the outermost
residential structure.

2.4.3.2.b Removal of tailings bank between mile marker 1.25 and mile
marker 2.25.
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Other Removals and Disposal Component of Work: In addition to the removals

described above, additional selected removals may be performed in certain localized
areas of the former Ninemile Spur Line railroad right-of-way:

2.4.3.3.a

2.433.b

Miscellaneous Rail Material Removals: If necessary to allow
implementation of other components of this Element of Work,
Settling Defendants shall remove individual pieces of ties that
exceed a nominal 9 inches measured in any dimension and other
debris that exceeds a nominal 6 inches measured in any dimension.
This removed material shall be disposed of in accordance with the
disposal requirements specified in Section 2.1.7. Excavation below
these individual pieces of ties or debris is not required unless there is
visual or other evidence of suspected contamination associated with
the individual pieces of ties or debris. Any remaining rail or other
track materials shall be removed from existing unpaved roads and
the top of embankments. Existing unpaved roads shall be repaired
after removal of rail materials. If rail or other track materials are
underneath a paved road, they need not be removed.

Previously Unidentified Hazardous Substance Release Areas: If
previously unidentified, locations of releases of hazardous
substances resulting from prior railroad operations are discovered
within the former Ninemile Spur Line railroad right-of-way during
implementation of the various components of work, and if such
previously unidentified locations of releases of hazardous substances
present an unacceptable risk to human health and the environment,
such releases shall be addressed in accordance with Section VI1I of
the Consent Decree. Settling Defendants, EPA or the State may
propose the following:

2.4.3.3.b.(i) Unless otherwise approved by EPA, the location
shall be sampled and the samples analyzed in
accordance with a sampling and analysis plan
that is subject to the review of EPA and the State
and approval of EPA.

2.4.3.3.b.(ii) Based on the sampling and analytical results and
consultation with EPA, Settling Defendants shall
make an evaluation as to whether any follow-up
action is required for the area. If the evaluation
indicates that additional activities, consistent
with the Scope of the Response Action as
defined within Paragraph 15(b) of the CD, are
necessary (i.e. removals, placement of protective
barriers, etc.) and if the reopener conditions in
Paragraph 86 or 87 of the Consent Decree are
satisfied, then a plan for implementation of the
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response activities shall be developed. The
evaluation and plan shall consider the type of
material found, concentration in the affected
area, available site access, and potential impact
on the surrounding communities and the
environment.

2.4.3.3.b.(iii) The evaluation and proposed plan of action,
including all related analytical data results from
the sampling shall be provided to EPA no later
than thirty (30) calendar days from receipt of
sampling results. The response action for the
area shall be subject to the review of EPA and
the State and approval of EPA.

2.4.3.3.b.(iv) If the Settling Defendants, EPA and the State
cannot agree upon a response action for
addressing such previously unidentified release
areas, resolution of the disagreement shall be
subject to the dispute resolution provisions of
the CD.

2.4.3.4 Gravel and Vegetated Barriers Component of Work: The performance standards for
the gravel and vegetated soil barriers component of work are as follows:

24.34.a General Requirements

2.4.3.4.a.(i) Gravel and vegetated barriers shall be placed
within the former Ninemile Spur Line railroad
right-of-way at the locations and in the manner
specified by the applicable RAD Drawings and
the RA Work Plan.

2.4.3.4.a.(ii) The specific choice of gravel or vegetated
barrier at a given location shall be as specified
by the applicable RAD Drawings.

2.4.34.b Material requirements

2.4.3.4.b.(i) Gravel barriers shall consist of clean gravel
material meeting the requirements specified in
the PMPS and shall be 12 inches in minimum
thickness or as specified by the RAD Drawings.

2.4.3.4.b.(ii) Visual markers shall be installed beneath gravel
and vegetated barriers as specified by the RAD
Drawings. Visual markers are not required
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where the gravel barrier underlies an asphalt
barrier or shoulder gravel that has been installed
as part of the Work. These markers shall meet
the material and installation requirements
specified by the PMPS and applicable RAD
Drawings.

Vegetated barriers shall consist of clean soil
meeting the requirements specified in the PMPS
and shall be 12 inches in minimum thickness or
as specified by the RAD Drawings.

Vegetated barriers shall be hydroseeded as
specified by the PMPS.

Lateral dimensions and thickness requirements for the barriers

2.43.4.c.()

The width of barriers shall extend laterally over
the FROWW or as specified by the RAD
Drawings.

Asphalt Barriers Component of Work: The performance standards for the asphalt

barriers component of work are as follows:

24.35.a

2.435Db

24.35.c

Asphalt barriers shall be placed at the locations and in the manner

specified by the applicable RAD Drawings and the RA Work Plan.

Asphalt barriers shall meet the specifications included in the Basin

ICP and PMPS and will meet minimum requirements established by
local, county, or State jurisdictions based on the use of the paved

area.

Asphalt barriers shall extend laterally over the FROWW unless

otherwise specified by the RAD Drawings.

Maintenance and Repair. The barriers installed under this Element of Work shall be

subject to requirements of the Basin ICP.

The Canyon Creek Element of Work includes the isolation of Mine Waste from certain potential

exposure pathways through removals and disposal as well as the placement of protective barriers.

The components of this Element of Work are specified in the Response Action Design Drawings

(RAD Drawings) (Attachment C to this SOW). A design narrative and supporting details for the
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RAD Drawings are provided in the Response Action Work Plan (RA Work Plan) (Attachment B
to this SOW). This Element of Work includes the following:

Remediation of road shoulders that are within the FROWW and within 1000 feet of
residences, as measured along the length of the road;

Disposal of the removed material either On-Site (locations approved by EPA) or Off-Site;
and

Placement of vegetated, gravel, and asphalt barriers at specified locations as shown on the
RAD Drawings and RA Work Plan.

Performance Objectives

The objectives of the Canyon Creek Element of Work and its components are to:

Prevent unacceptable human exposure to Mine Waste and material contaminated with Mine
Waste as described in Section 2.5.3 below;

Prevent slope destabilization during construction of the remedy [CLIFF
CONSIDERING] along railroad embankments and in all work areas;

Address any slopes destabilized during construction of the remedy [CLIFF
CONSIDERING] to prevent transport of materials to surface waters;

Minimize migration of Mine Waste and material contaminated with Mine Waste on and off
of the former railroad rights-of-way;

Minimize the damage to non-abandoned structures, amenities, and vegetation;

Properly dispose of any Waste Materials that may be generated during implementation of this
Element of Work;

Minimize erosion into the creek;

Minimize the dispersal of contamination to those portions of the former railroad rights-of-
way that are not projected to receive response actions;

Preserve and protect existing barriers implemented as part of other response actions that are
identified by EPA, DEQ or others as well as those implemented under this SOW;

Remove and properly dispose of any concentrate accumulations identified during
implementation of this Element of Work; and

Minimize the disruptions and construction related impacts to local traffic, drainage patterns,
roads, utilities, property owners, and communities.
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The performance standards for the Canyon Creek Element of Work represent the requirements for
this Element of Work and its components. The performance standards are organized by each
component of this Element of Work.

2531

2532

2533

General Requirements: The following performance standards are applicable to all

components of this Element of Work:

25.3.1a

253.1b

Disturbance of existing vegetated areas that are to serve as part of a
protective barrier (identified in the RAD Drawings) shall require
extension of the placed protective barrier into the area of disturbance
as part of the Gravel and Vegetated Barriers Component of Work.

All removals along that portion of the FROWW that serves as a road
shoulder shall be performed in a manner that allows for a smooth
transition in any required grade changes. Any such transitions shall
match adjacent road grade longitudinally and provide a smooth
transition laterally to avoid an abrupt dropoff from the road.

Removals and Disposal Component of Work: The performance standards for

removals are as follows:

2532a

For road shoulders that are within the FROWW and within 1000 feet
of residences, as measured along the length of the road, based on
sampling, removal of soils with lead concentrations greater than 700
mg/kg to a depth of 1 foot. The 1000 feet shall be measured from a
line that extends perpendicular from the centerline of the former
railroad right-of-way to the outermost point of the outermost
residential structure.

Other Removals and Disposal Component of Work: In addition to the removals

described above, additional selected removals may be performed in certain localized
areas of the former Canyon Creek Spur Line railroad rights-of-way:

25.3.3.a

Miscellaneous Rail Material Removals: If necessary to allow
implementation of other components of this Element of Work,
Settling Defendants shall remove individual pieces of ties that
exceed a nominal 9 inches measured in any dimension and other
debris that exceeds a nominal 6 inches measured in any dimension.
This removed material shall be disposed of in accordance with the
disposal requirements specified in Section 2.1.7. Excavation below
these individual pieces of ties or debris is not required unless there is
visual or other evidence of suspected contamination associated with
the individual pieces of ties or debris. Any remaining rail or other
track materials shall be removed from existing unpaved roads and
the top of embankments. Existing unpaved roads shall be repaired
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after removal of rail materials. If rail or other track materials are
underneath a paved road, (except for the two pieces of rail in
pavement at Burke) they need not be removed.

Previously Unidentified Hazardous Substance Release Areas: If
previously unidentified locations of releases of hazardous substances
resulting from prior railroad operations are discovered within the
former Canyon Creek Spur Line railroad rights-of-way during the
implementation of various components of work, and if such
previously unidentified locations of releases of hazardous substances
present an unacceptable risk to human health and the environment,
such releases shall be addressed in accordance with Section VI of
the Consent Decree. Settling Defendants, EPA or the State may
propose the following:

2.5.3.3.b.(i) Unless otherwise approved by EPA, the location
shall be sampled and the samples analyzed in
accordance with a sampling and analysis plan
that is subject to the review of EPA and the State
and approval of EPA.

2.5.3.3.b.(ii) Based on the sampling and analytical results and
consultation with EPA, Settling Defendants shall
make an evaluation as to whether any follow-up
action is required for the area. If the evaluation
indicates that additional activities, consistent
with the Scope of the Response Action as
defined within Paragraph 15(b) of the CD, are
necessary (i.e. removals, placement of protective
barriers, etc.) and if the reopener conditions in
Paragraph 86 or 87 of the Consent Decree are
satisfied, then a plan for implementation of the
response activities shall be developed. The
evaluation and plan shall consider the type of
material found, concentration in the affected
area, available site access, and potential impact
on the surrounding communities and the
environment.

2.5.3.3.0.(iii) The evaluation and proposed plan of action,
including all related analytical data results from
the sampling shall be provided to EPA no later
than thirty (30) calendar days from receipt of
sampling results. The response action for the
area shall be subject to the review of EPA and
the State and approval of EPA.
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If the Settling Defendants, EPA and the State
cannot agree upon a response action for
addressing such previously unidentified release
areas, resolution of the disagreement shall be
subject to the dispute resolution provisions of
the CD.

2534 Gravel and Vegetated Barriers Component of Work: The performance standards for

the gravel and vegetated soil barriers component of work are as follows:

25.3.4.a General Requirements

2.5.3.4.a.(i)

2.5.3.4.a.(ii)

Gravel and vegetated barriers shall be placed
within the former Canyon Creek Spur Line
railroad rights-of-way at the locations and in the
manner specified by the applicable RAD
Drawings and the RA Work Plan.

The specific choice of gravel or vegetated
barrier at a given location shall be as specified
by the applicable RAD Drawings.

25.34.b Material requirements

2.5.3.4.b.(i)

2.5.3.4.b.(ii)

2.5.3.4.b.(iii)

2.5.3.4.b.(iv)

Gravel barriers shall consist of clean gravel
material meeting the requirements specified in
the PMPS and shall be 12 inches in minimum
thickness or as specified by the RAD Drawings.

Visual markers shall be installed beneath gravel
and vegetated barriers as specified by the RAD
Drawings. Visual markers are not required
where the gravel barrier underlies an asphalt
barrier or shoulder gravel that has been installed
as part of the Work. These markers shall meet
the material and installation requirements
specified by the PMPS and applicable RAD
Drawings.

Vegetated barriers shall consist of clean soil
meeting the requirements specified in the PMPS
and shall be 12 inches in minimum thickness or
as specified by the RAD Drawings.

Vegetated barriers shall be hydroseeded as
specified by the PMPS.
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Lateral dimensions and thickness requirements for the barriers

2.5.3.4.c.(i) The width of barriers shall extend laterally over
the FROWW or as specified by the RAD
Drawings.

Asphalt Barriers Component of Work: The performance standards for the asphalt

barriers component of work are as follows:

2.5.3.5.a

2.535.b

2.5.35.c

Asphalt barriers shall be placed at the locations and in the manner
specified by the applicable RAD Drawings and the RA Work Plan.

Asphalt barriers shall meet the specifications included in the Basin
ICP and PMPS and will meet minimum requirements established by
local, county or State jurisdictions based on the use of the paved
area.

Asphalt barriers shall extend laterally over the FROWW unless
otherwise specified by the RAD Drawings.

Maintenance and Repair. The barriers installed under this Element of Work shall be

subject to requirements of the Basin ICP.

Maintenance and Repair

2.6.1 Performance Objectives

The performance objectives of the Maintenance and Repair (“M&R”) Component of Work for the
Wallace Yard and the Hercules Mill Site are to:

2.6.2 Performance Standards.

Preserve the integrity of the protective barriers that will be installed as part of the
response action;

Preserve the effectiveness of constructed access controls as necessary to restrict
access for purposes of managing exposure and protection of barriers; and

Maintain controls to prevent erosion or slope destabilization in all work areas.

The performance standards for the M&R Component of Work are as follows:

2.6.2.1 M&R activities shall be performed in accordance with the requirements specified in the

M&R Plan and this Section 2.6.

2.6.2.2 Unless otherwise approved by the EPA, Settling Defendants shall retain a common

consultant to conduct quarterly and storm event driven inspections of the Wallace Yard
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and the Hercules Mill Site, for the duration of Owner Settling Defendants’ ownership of
these properties, as specified in M&R Plan. EPA and the State shall be notified at least 7
calendar days before the commencement of quarterly inspections. EPA and the State
shall also be notified before the commencement of storm event inspections

2.6.2.3 For the duration of Owner Settling Defendants’ ownership of the Wallace Yard and the
Hercules Mill Site, Settling Defendants shall retain a common consultant to perform
routine maintenance activities within the Wallace Yard and Hercules Mill Site as follows:

2.6.2.3.a  Quarterly maintenance and repair that is determined, in accordance with the
M&R Plan, to be necessary as a result of the quarterly inspections shall be
performed as specified in the M&R Plan.

2.6.2.3.b  If the quarterly or storm event inspections specified in the M&R Plan find or
if EPA notifies Settling Defendants or their common consultant of conditions
defined in the M&R Plan that represent indications of actual or imminent
barrier failure that requires a response before the next scheduled maintenance
and repair activities, then such repair shall be performed in accordance with
the M&R Plan.

2.6.2.4 For the duration of Owner Settling Defendants” ownership of the Wallace Yard and the
Hercules Mill Site, Settling Defendants shall retain a common consultant to repair non-
routine damage of embankments, access controls or protective barriers in accordance
with a work plan that is subject to the review of EPA and the State and approval by EPA.
For purposes of this SOW, non-routine damage shall be damage to protective barriers,
access controls or embankments within the Wallace Yard and the Hercules Mill Site for
which there is no prescribed repair specified within the M&R Plan. Any such non-
routine damage repair shall restore the damaged protective barriers, access controls and
embankments to a condition that is consistent with the RA Work Plan.

2.7 Five-Year Review

Settling Defendants shall review the effectiveness of the response actions as specified in Section VII of
the CD no less often than every five (5) years. The review will follow the applicable guidance for
performing five-year reviews specified in OSWER Directives 9355.7-03A, 9355.7-02A, 9355-02, 9355.7-
02FS1, and 9355.7-03B-P. The five-year review shall make a risk-based assessment of the performance
of the response actions relative to the protection of human health and the environment. Any further
response actions that may be |dent|f|ed asa result of the five- -year review shall be in accordance with
Section VII of the CD. -
the-Elements-ef-WeorktThe first five- year review for thls Slte WI|| be conducted at the same tlme as the
next five-year reviews required by the September 2002 Record of Decision for Operable Unit 3 of the
Bunker Hill Mining and Metallurgical Complex.

3.0 DESCRIPTION OF PLANS AND REPORTS

This Section sets forth a description of the types of information that should be included in the plans and reports
listed below. It is intended to provide a framework for developing such plans and reports. The descriptions
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provided in this Section should not be construed as a prescriptive limitation or requirement on the content. EPA
may require other information in its review of the deliverables and other documents prepared by Settling
Defendants under this SOW. Unless otherwise specified, the description is not meant to distinguish between draft
and final versions of the documents.
3.1 Work Plans

The Work Plans that are to be submitted as deliverables under this SOW represent the overall plan to

implement, control, and guide the tasks and activities of the respective Components and Elements of

Work addressed by these plans. These Work Plans should include the following information:

e General introduction including:

e A description of the work location.

o General site setting, including topography, drainage, hydrogeology, and geology.

e Background including overview of the history of the rail line contamination, construction and
operation as it relates to the development of the response actions covered by the Work Plan.

e Purpose and scope of that portion of the Work being addressed by the Work Plan.

o Performance Objectives and Standards applicable to that portion of the Work being addressed
by the Work Plan.

e To the extent applicable, the method of demonstrating compliance with the Performance
Standards.

o Overall technical approach, objective, schedule, and process for undertaking, monitoring, and
completing the Components and Elements of Work.

e Specific BMP requirements for any construction activities to minimize migration of contaminants
during construction.

o Spill prevention and control procedures as applicable.
e Sampling and analysis plan as applicable.

e Summary description of the deliverables, milestone events, and reporting requirements, and cross-
references to other documents, as appropriate.

o Site map and other relevant figures, tables, and graphs as applicable.

o Appropriate references to Health and Safety Requirements as applicable.
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Technical Memorandum

In accordance with Section 1.4.5, a Technical Memorandum (“TM?”) is the mechanism for requesting
modifications to: final plans, designs, reports, and schedules developed under this SOW; to the Work
being performed under this SOW; or for waivers of ARARs. A TM should include the following
information:

e General description of and purpose for the modification.
e Drawings as applicable.
e Justification, including any calculations, for the modification or waiver request.

e Tasks and activities to be performed to implement the modification, including any actions associated
with related subsidiary documents, milestone events, tasks, or activities affected by the modification.

o Effect that the modification may have on schedules, future milestones, deliverables and other
documents, tasks, activities, or other Work performed under this SOW.

e Recommendations.

e Analyses, data, and other information used to support the modification or waiver request and any
proposed recommendations.

Initiation of Operation Report

The Initiation of Operation Report serves as Settling Defendants’ notification of and documentation
supporting the commencement of a particular Element of Work, as applicable, under Section 5. The
Report should include all relevant analyses, data, and other information used to support Settling
Defendants’ contention that the particular Element of Work has begun at the time specified by Settling
Defendants.

Completion of an Element of Work Report

The Completion of an Element of Work Report shall be submitted in accordance with the schedule
specified in Section 5. The content of the report shall comply with the requirements specified in Section
1.4.16 of this SOW and Section XIV of the CD. This Report should include the following information:

o Overall description of the Report, including purpose and a general description of the portion of the
Work covered by the Report and the associated Element of Work. The general description shall
include a description of the Work that was undertaken, objectives, period of operation, and
Performance Standards.

¢ Findings and results of the pre-certification inspection, including documentation supporting the
conclusion that the Performance Standards, as specified within this SOW, have been attained.

e Certification of construction completion (if applicable) including:
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e A completed punch list from the inspection of the completed construction;

e A certification (as applicable) by a registered Professional Engineer that construction
activities have been completed according to the final design.

e A Construction As-Built Report (if applicable) that includes the following information:

e As-built drawings and specifications, signed and stamped by a registered Professional
Engineer.

e QA/QC records (as applicable).

e Summary of any modifications.
Cross-references to relevant or specific information contained in other documents, as appropriate.
A statement, in the form specified by Section 1.4.16 of this SOW and Section X1V of the CD, by a

registered professional engineer (if applicable) and/or Settling Defendants’ Project Coordinator that
the portion of the Work has been completed in full satisfaction of the requirements of the CD.

Completion of the Obligation Report

If individual Completion of an Element of Work Reports were not submitted for all four Elements of
Work and approved by EPA, then after all Elements of the Work have been fully performed, as set forth
in Paragraph 53, Section XIV of the CD, a Completion of the Obligation Report shall be submitted. The
Report shall include the certification statements required by Section XIV of the CD.

Monthly Progress Reports

The Monthly Progress Reports shall be a consolidated status report on the progress of implementing all
Elements of Work. The reporting period shall begin as of the first day of the month that construction
starts and shall end as of the last day of the month that construction ends. The Reports shall include the
following basic information as applicable.

Introduction, including the purpose and general description of the Work currently being conducted
during the month covered by the report.

Activities/tasks undertaken during the reporting period, and expected to be undertaken during the next
reporting period.

Deliverables and milestones completed during the reporting period, and expected to be completed
during the next reporting period.

Identification of issues and actions that have been or are being taken to resolve the issues.

Status of the overall Project Schedule and any proposed schedule changes.
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Project Quality Assurance/Quality Control Plan

The Project Quality Assurance/Quality Control (QA/QC) Plan establishes the overall quality assurance
and quality control tasks, activities, and procedures associated with the Work to be performed by Settling

Defendants. The plan should conform to EPA Guidance, including “Interim Guidelines and

Specifications for Preparing Quality Assurance Project Plans” December 1980, (QAMS-005/80); “Data
Quality Objective Guidance,” (EPA/540/G87/003 and 004) and any updates thereto. The plan should
include the following information as applicable:

e Introduction, purpose and summary description of the Work.

o Laboratory QA/QC procedures as applicable including:

Data quality objectives;

Sampling and sample custody procedures;

Analytical methods and procedures;

Data reduction and validation;

Control procedures, including internal quality control checks;
Audits;

Routine procedures to assess data quality;

Corrective action procedures; and

Data transmission to EPA.

e Construction related QA/QC including:

QC test frequency, methods, and requirements;
Performance testing frequency, methods, and requirements;
Acceptance criteria;

Criteria for re-testing;

Corrective action;

Pre-testing notification requirements to EPA,;

QA test frequency and methods; and
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e Submittals, review, and transmittal procedures.
o Record keeping and reporting
e Project meetings
Sampling and Analysis Plan
Any required Sampling Plan should establish the overall sampling tasks, activities, and procedures and
protocols associated with the Work. The Plan will conform to EPA guidance and include the following
information:
¢ Introduction, including purpose and summary description of the Work.
e Sampling rationale and objectives.
e Sample designation plans and procedures.

e Sampling equipment and sampling, preservation, preparation and cleaning procedures.

o Chain-of-custody procedures and conformance with other EPA procedures.

Record keeping, reporting, and transmittal procedures.
Maintenance and Repair Plan

The Maintenance and Repair (M&R) Plan establishes requirements for the long-term maintenance of the
protective barriers, erosion controls, and access controls established as part of the Work for the Wallace
Yard and the Hercules Mill Site. Maintenance and repair activities will be performed in accordance with
the procedures specified in the M&R Plan.

DELIVERABLES

This section specifies those deliverables and initiation and completion milestones for various Elements of Work
that are subject to stipulated penalties under Section XX of the CD. The required deadlines for these submissions
or milestones are specified in Section 5. The CD and this SOW may require the submission of additional
documents and additional milestone events, not listed herein.

4.1

General

e Revised Section 5 of SOW showing actual dates for scheduled items that are dependent on entry of
the Consent Decree

o Final Project Construction Schedule

e Final Project QA/QC Plan
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Project Health and Safety Plan
Monthly Progress Reports
Maintenance and Repair Plan

Annual Progress Reports for Basin Property Remediation Program activity on the Spur Lines

Final Second Annual Updated Project Construction Schedule

Wallace Yard Element of Work

Commence Start of the Wallace Yard Element of Work
Initiation of Operation Report for the Wallace Yard Element of Work

Completion of all components of the Wallace Yard Element of Work other than Maintenance and
Repair

Pre-certification Inspection for the Wallace Yard Element of Work

Completion of an Element of Work Report for the Wallace Yard Element of Work

Hercules Mill Site Element of Work

Final Removal Characterization Sampling and Analysis Plan for Hercules Mill Site
Commence Start of the Hercules Mill Site Element of Work
Initiation of Operation Report for the Hercules Mill Site Element of Work

Completion of all components of the Hercules Mill Site Element of Work other than Maintenance and
Repair

Pre-certification Inspection for the Hercules Mill Site Element of Work

Completion of an Element of Work Report for the Hercules Mill Site Element of Work

Ninemile Element of Work

Commence Start of the Ninemile Element of Work
Initiation of Operation Report for the Ninemile Element of Work
Completion of all components of the Ninemile Element of Work other than Maintenance and Repair

Pre-certification Inspection for the Ninemile Element of Work
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Completion of an Element of Work Report for the Ninemile Element of Work

Canyon Creek Element of Work

Commence Start of the Canyon Creek Element of Work

Initiation of Operation Report for the Canyon Creek Element of Work

Completion of all components of the Canyon Creek Element of Work other than Maintenance and

Repair

Pre-certification Inspection for the Canyon Creek Element of Work

Completion of an Element of Work Report for the Canyon Creek Element of Work

Completion of the Obligation Report

OVERALL PROJECT SCHEDULE

This section provides schedules required of Settling Defendants for the deliverables and initiation and completion
of the Elements of Work set forth in Section 4. This section also specifies schedules for other submissions and
milestone events as well as goals for EPA’s and the State’s review.

5.1

5.2

5.3

Cooperation

The Settling Defendants, EPA and the State agree to discuss issues and concerns as necessary prior to
submission of documents and comments.

Timely Review

EPA and the State shall make good faith efforts to meet the goals for their review set forth below.

General Deliverables and Scheduled Items

Activity

Scheduled Deadlines

Revised Section 5 of SOW showing actual dates for scheduled items
that depend on entry

To be submitted within one week after entry
of the CD

Submit Revised Draft Proposed Project Construction Schedule

To be submitted within one week after entry
of CD

. EPA and State Review of the Revised Draft Proposed
Project Construction Schedule

To be completed within 3 weeks after receipt
by EPA and the State

. Re-submission (if a notice of disapproval is received)

To be submitted within 2 weeks or such
longer time as specified by EPA after receipt
by Settling Defendants of a notice of
disapproval

Wallace Yard & Spur Lines Site SOW
39




DRAFT

CONFIDENTIAL SETTLEMENT COMMUNICATION

SUBMITTED UNDER FRE 408

NOT ADMISSIBLE IN EVIDENCE

Activity

Scheduled Deadlines

. Final Project Construction Schedule

To be submitted within 2 weeks of receipt by
Settling Defendants of EPA’s final approval

Submit Draft Second Annual Update of Project Construction Schedule

To be submitted by February 1, 2010

. EPA and State Review of the Draft Second Annual Update
of Project Construction Schedule

To be completed within 3 weeks after receipt
by EPA and the State

. Re-submission (if a notice of disapproval is received) To be submitted within 2 weeks or such
longer time as specified by EPA after receipt
by Settling Defendants of a notice of
disapproval

. Final Second Annual Updated Project Construction Schedule | To be submitted within 2 weeks of receipt by

Settling Defendants of EPA’s final approval

Project QA/QC Plan

. Draft Project QA/QC Plan To be submitted within 1 week after entry of
CD

. EPA and State Review of the Draft Project QA/QC Plan To be completed within 3 weeks after receipt
by EPA and the State

. Re-submission (if a notice of disapproval is received) To be submitted within 2 weeks or such
longer time as specified by EPA after receipt
of a notice of disapproval

. Final Project QA/QC Plan To be submitted within 2 weeks of receipt by

Settling Defendants of EPA’s final approval

Project Health and Safety Plan

To be submitted within 1 week after entry of
CD

Monthly Progress Reports

To be submitted by the 10" of the month
following the reporting period during the
construction season. The reporting period
shall be a calendar month beginning with the
first full calendar month after entry of the CD

Annual Progress Reports for Basin Property Remediation Program
activities funded by Settling Defendants

To be submitted by December 31 each year

Incident Reports (e.g. Spills, etc.)

As necessary

Technical Memoranda

As necessary
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54 Wallace Yard Element of Work

Activity

Scheduled Deadlines

Commence Start of the Wallace Yard Element of Work

Within two weeks after entry of the CD, or as
otherwise approved in the Project
Construction Schedule

Initiation of Operation Report for the Wallace Yard Element of Work

To be submitted within 2 weeks after the start
of the Wallace Yard Element of Work

Completion of all components of the Wallace Yard Element of Work
other than Maintenance and Repair

As per the approved Project Construction
Schedule

Pre-certification Inspection for the Wallace Yard Element of Work

To be requested of EPA by Settling
Defendants within 45 days after completion of
the Wallace Yard Element of Work other than
Maintenance and Repair

Completion an Element of Work Report for the Wallace Yard Element
of Work

To be submitted within 30 days after the pre-
certification inspection provided that, based
on the results of the inspection, Settling
Defendants continue to believe that this
Element of Work other than Maintenance and
Repair has been fully performed and the
Performance Standards attained

Hercules Mill Site Element of Work

Activity

Scheduled Deadlines

Removal Characterization Sampling and Analysis Plan for the Hercules
Mill Site as required by Section 2.3.3.3.a

To be submitted within one week of entry of
the CD

Final Removal Characterization Sampling and Analysis Plan

To be submitted within 2 weeks of receipt by
Settling Defendants of EPA’s final approval

Commence Start of the Hercules Mill Site Element of Work

Within two weeks of entry of the CD, or as
otherwise approved by the Project
Construction Schedule

Initiation of Operation Report for the Hercules Mill Site Element of
Work

To be submitted within 2 weeks after the start
of the Hercules Mill Site Element of Work

Completion of all components of the Hercules Mill Site Element of
Work other than Maintenance and Repair

As per the approved Project Construction
Schedule

Pre-certification Inspection for the Hercules Mill Site Element of Work

To be requested of EPA by Settling
Defendants within 45 days after completion
of the Hercules Mill Site Element of Work
other than Maintenance and Repair
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Activity

Scheduled Deadlines

Completion of an Element of Work Report for the Hercules Mill Site
Element of Work

To be submitted within 30 days after the pre-
certification inspection provided that, based
on the results of the inspection, Settling
Defendants continue to believe that this
Element of Work other than Maintenance and
Repair has been fully performed and the
Performance Standards attained

Ninemile Element of Work

Activity

Scheduled Deadlines

Commence Start of the Ninemile Element of Work

As per the approved Project Construction
Schedule

Initiation of Operation Report for the Ninemile Element of Work

To be submitted within 2 weeks after the start
of the Ninemile Element of Work

Completion of all components of the Ninemile Element of Work other
than Maintenance and Repair

As per the approved Project Construction
Schedule

Pre-certification Inspection for the Ninemile Element of Work

To be requested of EPA by Settling
Defendants within 45 days after completion of
the Ninemile Element of Work other than
Maintenance and Repair

Completion of an Element of Work Report for the Ninemile Element of
Work

To be submitted within 30 days after the pre-
certification inspection provided that, based
on the results of the inspection, Settling
Defendants continue to believe that this
Element of Work other than Maintenance and
Repair has been fully performed and the
Performance Standards attained

Canyon Creek Element of Work

Activity

Scheduled Deadlines

Commence Start of the Canyon Creek Element of Work

As per the approved Project Construction
Schedule

Initiation of Operation Report for the Canyon Creek Element of Work

To be submitted within 2 weeks after the start
of the Canyon Creek Element of Work

Completion of all components of the Canyon Creek Element of Work
other than Maintenance and Repair

As per the approved Project Construction
Schedule
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Activity Scheduled Deadlines

Pre-certification Inspection for the Canyon Creek Element of Work To be requested of EPA by Settling
Defendants within 45 days after completion of
the Canyon Creek Element of Work other
than Maintenance and Repair

Completion of an Element of Work Report for the Canyon Creek To be submitted within 30 days after the pre-
Element of Work certification inspection provided that, based
on the results of the inspection, Settling
Defendants continue to believe that this
Element of Work other than Maintenance and
Repair has been fully performed and the
Performance Standards attained

5.8 Maintenance and Repair Plan

Activity Scheduled Deadlines

Draft M&R Plan To be submitted no later than 90 days of entry
of CD

EPA and State review of M&R Plan To be completed within four weeks after

receipt by EPA and the State

Re-submission (if a notice of disapproval is received) To be submitted within three weeks or such
longer time as specified by EPA after receipt
by Settling Defendants of a notice of
disapproval

Final M&R Plan To be submitted within two weeks of receipt
by Settling Defendants of EPA’s final
approval
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5.9 Completion of the Obligation Report

Activity Schedule

Pre-certification Inspection for all Elements of the Work for which To be requested of EPA by Settling
Completion of an Element of Work Report were not previously Defendants within 45 after Settling
submitted and approved Defendants conclude that all Elements of the

Work for which Completion of an Element of
Work Reports were not previously submitted
and approved have been fully performed

Completion of the Obligation Report To be submitted within 30 days after the pre-
certification inspection provided that, based
on the results of the inspection, Settling
Defendants continue to believe that all
Elements of Work for which Completion of
an Element of Work Report were not
previously submitted and approved have been
fully performed
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Site Map
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